

State Mitigation Planning Update

State Agency Liaison Meeting

September 28, 2005

Mark Stewart, Emergency Mgmt. Div.

Planning Process

- ❑ Revising process to involve more agencies.
 - ❑ Goals include:
 - Simplifying process to reduce the work for participating agencies.
 - Increasing number of agencies eligible for hazard mitigation grant funding.
-

General Planning Concepts

- ☐ Advisory committee will assist with oversight of process, plan content.
 - ☐ EMD will develop planning guidance, determine facilities at risk for agencies, develop overall plan.
 - ☐ Agencies will assist with development of plan goals, determine mitigation actions, adopt plan.
-

State Agency Responsibilities

- ☐ Provide facility information to EMD.
 - ☐ Attend / participate in three planning workshops.
 - ☐ Help develop state mitigation goals, objectives.
 - ☐ Develop agency-specific mitigation actions.
 - ☐ Signed letter from agency head adopting state plan.
-

Planning Workshops

1. First Quarter 2006 (early):
 - Overview of plan requirements, mitigation, hazards.
 2. Mid Year 2006 (mid to late Q3):
 - Discuss goals, objectives for state plan.
 - Discuss potential mitigation actions.
 - Review potential funding sources.
 3. Fourth Quarter 2006 (before holidays):
 - Review agencies' proposed mitigation actions.
 - State plan review, comments, consensus.
-

EMD responsibilities

- ☐ Develop planning guidelines, timeline for plan development.
 - ☐ Revise / develop new hazard profiles.
 - ☐ Obtain GIS data for hazards of concern.
 - ☐ Determine facilities at risk, by hazard.
 - ☐ Facilitate the planning workshops.
 - ☐ Draft plan, obtain Governor's adoption, FEMA approval.
-

General Timeline

- ❑ Late 2005 – EMD sends plan guidance to agencies.
 - ❑ Q1 2006 – First workshop, agencies provide facility data to EMD.
 - ❑ Q2 2006 – EMD ID's facilities at risk.
 - ❑ Q3 2006 – Workshop 2, agencies develop mitigation actions.
 - ❑ Q4 2006 – Workshop 3, agencies submit mitigation actions to EMD, state plan revised.
-

General Timeline – 2

- ❑ Q1 2007 – Agency adoption letters, EMD finalizes state plan, EMC recommends adoption to Governor.
 - ❑ Q2 2007 – FEMA reviews plan, Governor adopts plan, FEMA approves plan by July 1.
-

Questions?

Mark Stewart
Hazard Mitigation Strategist
State EMD
253.512.7072
m.stewart@emd.wa.gov
