

2006 OBJECTIVE	LEAD	STATUS INDICATOR (GREEN, AMBER, RED, GRAY)	STATUS REMARKS
----------------	------	---	----------------

PARTNERSHIP & PLANNING

1.1.1: Enhance statewide, regional, private sector and cross-border partnerships to strengthen prevention capabilities for emerging threats and our capacity to respond to all-hazards events by June 2007.	MIL -HQ	GRAY	Revised to support the Planning target capability.
1.1.2: Establish a Washington State Emergency Operations Center – private sector partnership to build a disaster resistant economy and ensure a strong partnership for disaster response and recovery operations by June 2007.	MIL-EMD	GRAY	Renumbered from 1.4.2
1.2.1: Develop and maintain a Homeland Security Statewide Strategic Plan to track our progress toward building Capabilities to support the National Preparedness Goal by March 2007.	MIL-HQ	GRAY	Revised in 2006.
1.2.2: Implement an effective methodology to assure visibility/tracking of Homeland Security funding, maximize investments and sustain capabilities by March 2007.	MIL-EMD	GRAY	Renumbered from 7.1.1

COMMUNICATION

2.1.1: Implement a governance structure for Interoperable Communications by June 2007.	SIEC -DIS	GRAY	New objective in 2006.
2.1.2: Create a series of standard operating procedures (SOPs) for statewide interoperable communications by October 2007.	SIEC -DIS	GRAY	New objective in 2006.
2.1.3: Implement a technology structure for statewide interoperable communications by June 2011.	SIEC -DIS	GRAY	New objective in 2006.
2.1.4: Develop and implement statewide interoperable communications training and exercises by November 2007.	SIEC -DIS	GRAY	New objective in 2006.
2.1.5: Deploy interoperable equipment and sustain usage by state agencies and local governments by August 2008.	SIEC -DIS	GRAY	New objective in 2006.
2.2.1: Maintain effective statewide emergency public safety communications networks to share threats advisories, information and emergency procedures by December 2007.	MIL-EMD	GRAY	Revised and renumbered from 2.2.2.

2006 OBJECTIVE	LEAD	STATUS INDICATOR (GREEN, AMBER, RED, GRAY)	STATUS REMARKS
2.2.2: Develop information sharing templates and parameters for exchange of information by June 2009.	MIL-EMD	GRAY	Revised and renumbered from 2.2.2.
2.2.3: Develop and formalize an information sharing architecture to facilitate statewide efforts prevent, protect, respond to and recover from incidents such as those described in the National Planning Scenarios by June 2007.	MIL-HQ	GRAY	New objective in 2006.
2.2.4: Develop a best practice and lessons learned sharing information system to share information throughout the state by June 2008.	WSEMA	GRAY	Revised and renumbered from 5.5.1.
2.3.1: Refine existing systems to improve the statewide cyber network and cyber preparedness capabilities by June 2011.	DIS	GRAY	Revised and renumbered from 2.4.1.
2.3.2: Refine existing cyber infrastructure to improve continuity of statewide information sharing and communications systems and mitigate the effects of disruption from terrorist or natural disasters by January 2010.	DIS	YELLOW	Revised and renumbered from 2.4.1.
PREVENTION			
3.1.1: Establish a statewide integrated intelligence system for all local, state and federal law enforcement agencies operating within the State of Washington by June 2011.	WSP	YELLOW	(Combined 3.3.1, 3.3.2 from 2005).
3.1.2: Establish an intelligence sub-committee within the state domestic security infrastructure to coordinate and facilitate statewide prevention efforts by June 2011.	WSP/WASPC	YELLOW	Renumbered from 3.2.1.
3.1.3: Establish intelligence system partnerships and define state roles, responsibilities and actions to improve the northern border area security by June 2010.	WSP	GRAY	Revised and renumbered from 3.4.1.

2006 OBJECTIVE	LEAD	STATUS INDICATOR (GREEN, AMBER, RED, GRAY)	STATUS REMARKS
----------------	------	---	----------------

PROTECTION

4.1.1: Develop a statewide infrastructure protection program by June 2008.	MIL-EMD	GREEN	On schedule to complete database and data call.
4.1.2: Identify and collect statewide Chemical/Hazardous Material (HAZMAT) site information by August 2007.	ECY	GREEN	On schedule to complete statewide chemical inventory.
4.1.3: Develop a statewide first responder/critical incident mapping information system which will lead to the creation of Buffer Zone Protection Plans by June 2011.	WSP/WASPC	YELLOW	Revised and renumbered from 5.7.1.
4.1.4: Develop statewide geospatial mapping and database capabilities, based on the Washington Geographic Information Council (WAGIC) Framework by June 2010.	EMD	YELLOW	Renumbered from 4.2.1.
4.1.5: Strengthen Washington State infrastructure by testing structure vulnerabilities, developing mitigation measures and improving survivability of transportation systems by June 2007.	DOT	GRAY	New objective in 2006.
4.2.1: Develop and implement effective agricultural protection and agri-terrorism prevention plans by June 2009.	AGR	GRAY	Renumbered from 3.7.1.
4.2.2: Strengthen agricultural laboratory capabilities by June 2011.	AGR	GRAY	New objective in 2006.
4.2.3: Strengthen WSDA staff ability to assess terrorism prevention, provide incident response, and perform incident recovery in partnership with the private sector, volunteer organizations, and federal, state, and local agencies by December 2009.	AGR	GRAY	New objective in 2006.
4.2.4: Develop, enhance and implement USDA- and FDA-compatible animal, food, and commodity tracking systems to support Washington State Health Officials by July 2009.	AGR	GRAY	Renumbered from 3.7.3.
4.2.5: Revise agency program vector control policies, procedures and operations to ensure WSDA has the capabilities to identify, control, contain and/or eradicate pest- and disease-spreading organisms by June 2007.	AGR	GRAY	New objective in 2006.

2006 OBJECTIVE	LEAD	STATUS INDICATOR (GREEN, AMBER, RED, GRAY)	STATUS REMARKS
----------------	------	---	----------------

PREPAREDNESS & RESPONSE

5.1.1: Coordinate statewide to ensure National Incident Management System (NIMS) adoption and provide technical assistance for state agencies, tribal governments and local governments to fully implement, and formally recognize NIMS principles and polices statewide by September 2006.	MIL-EMD & WSP	GREEN	Fiscal Year 2005 requirements completed 9/30/05.
5.2.1: Coordinate statewide to implement and institutionalize the National Response Plan by June 2010.	EMD	GRAY	New objective in 2006.
5.3.1: Develop a multi-discipline training capability to provide statewide emergency responders training, certification, and credentialing in support of NIMS implementation by June 2007.	EMD & HSI	YELLOW	Renumbered from 5.1.2.
5.3.2: Explore best practices and work to enhance transportation system security by June 2011.	WSP	GRAY	Revised and renumbered from 3.6.1.
5.3.3: Increase Washington State Patrol's involvement in the Marine Training Response exercise and implement lessons learned by June 2007.	WSP	GRAY	Revised and renumbered from 3.6.1.
5.3.4: Strengthen the ability for Washington State Department of Transportation personnel to plan for, respond to and recover from all hazard events involving statewide transportation infrastructure by June 2008.	DOT	GRAY	Revised and renumbered from 3.6.1.
5.3.5: Identify those areas that have the ability to cultivate personnel and have the desire to have a functioning Type 3 Incident Management Team (IMT) available for local, regional and statewide response by June 2011.	WSP	GRAY	Revised and renumbered from 6.1.1.
5.4.1: Identify gaps in firefighting operational capability and state firefighting operations with the statewide National Incident Management System (NIMS) implementation by June 2008.	WSP	GRAY	New objective in 2006.
5.4.2: Establish and sustain regional Search and Rescue (SAR) response capability by TBD.	EMD/	GRAY	New objective in 2006
5.4.3: Develop a five-year exercise and evaluation program to strengthen the regional response capabilities by June 2009.	MIL - EMD	GRAY	Revised and renumbered from 5.3.1.

2006 OBJECTIVE	LEAD	STATUS INDICATOR (GREEN, AMBER, RED, GRAY)	STATUS REMARKS
5.4.4: Develop and exercise inter-state and intra-state mutual assistance compacts by January 2008.	MIL - EMD	GRAY	Revised and renumbered from 5.3.2.
5.4.5: Establish and sustain a regional Hazardous Materials (HAZMAT) and Chemical, Biological, Radiological, Nuclear and Explosive (CBRNE) response capability by January 2008.	SERC	YELLOW	CBRNE/HAZMAT Study completed 1/06.
5.4.6: Establish and sustain statewide chemical, radiological, nuclear, and explosive (CBRNE) evidence screening and recognition capability by January 2007.	WSP	GRAY	New objective in 2006.
5.4.7: Enhance Chemical, Biological, Radiological, Nuclear and Explosive (CBRNE) capabilities by developing integrated response teams for statewide CBRNE coverage by December 2007.	WSP	GRAY	New objective in 2006
5.4.8: Develop capability to perform Mass Depopulation and Animal Disposal Operations in an efficient, humane, and timely manner to prevent the spread of disease and dispose of dead animals by December 2008.	AGR	GRAY	New objective in 2006
5.5.1: Enhance the capability to coordinate, acquire, receive, store and distribute emergency response resources to affected areas of the state including the use of local, state and federal points of distribution, staging areas, stockpiles, pre-positioned equipment and mutual aid assistance resources by July 2009.	MIL-EMD	GRAY	Revised and renumbered from 6.2.1.
5.5.2: Develop and maintain a statewide disaster emergency logistics plan by June 2011.	GA	GRAY	Revised and renumbered from 6.2.2.
5.6.1: Enhance the all-hazards public education program to provide citizens information on how to prepare for, recognize, report, and respond to all-hazards events by June 2011.	MIL-EMD	GRAY	Revised and renumbered from 5.4.1
5.6.2: Build a strong statewide volunteer capability to assist emergency responders for all-hazards by July 2010.	MIL-EMD	YELLOW	Revised and renumbered from 5.6.1.

2006 OBJECTIVE	LEAD	STATUS INDICATOR (GREEN, AMBER, RED, GRAY)	STATUS REMARKS
----------------	------	---	----------------

RECOVERY

6.1.1 Develop comprehensive statewide recovery planning and strengthen our ability to mitigate the consequences of an all-hazards event by June 2011.	MIL-EMD	GRAY	Revised and renumbered from 6.3.1.
6.1.2 Develop and/or refine existing mass care plans for all-hazard disasters events by June 2009.	DSHS	GRAY	Revised and renumbered from 6.3.2.
6.1.3 Strengthen Washington infrastructure by testing structure vulnerabilities, developing mitigation measures and improving survivability of transportation systems by June 2007.	DOT	GRAY	New objective in 2006.

HEALTH SYSTEMS

7.1.1: Train and educate health care professionals to recognize and treat victims of all-hazard events by June 2007.	DOH	YELLOW	Renumbered from 8.1.1.
7.1.2 Optimize medical surge capacity for victims of terrorism by June 2007.	DOH	YELLOW	Renumbered from 8.1.2.
7.1.3 Enhance statewide health and medical laboratory capacity to respond to all-hazard events by June 2011.	DOH	YELLOW	Renumbered from 8.1.3.
7.1.4 Develop statewide capacity to isolate and/or quarantine (as appropriate) victims of all-hazard events by June 2011.	DOH	YELLOW	Renumbered from 8.1.4.
7.1.5 Build the healthcare systems ability to provide personal protection for providers and decontamination capabilities statewide by June 2011.	DOH	YELLOW	Renumbered from 8.1.5.
7.1.6 Each local health jurisdiction will have the ability to receive and dispense the drugs and/or medical supplies necessary to treat the entire population exposed to a disease agent within 72 hours of the receipt of the required items by June 2011.	DOH	YELLOW	Renumbered from 8.1.6.